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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): 
 
Dec. 07, 01 

 
Activity ID: 

 
R3 

 
Activity Title: 

 
Final Right-of-Way Plans 

 
 
Activity Definition:  Producing all documents needed for Right of Way, and Utilities. 

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
R2 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
0 

 
2. Pred: 

 
D3 

 
Rel: 

 
FS 

 
Lag: 

 
 

 
2. Succ: 

 
R4 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
3. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Prepare right-of-way plans.                                         

 
2. 

 
Prepare right-of-way descriptions. 

 
3. 

 
Assemble and forward transmittal package. 

 
4. 

 
Prepare utility/railroad plans. 

 
5. 

 
Coordinate right-of-way, utility and railroad requirements. 

 
6. 

 
 

 
7. 

 
 

 
8. 

 
 

 
9. 

 
 

 
10. 

 
 

 


